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ESTIMATE RUN 08/16/2012

ESTIMATE SUMMARY 16:24:02

CONTID: C18596         ESTIMATE NO: 0003 PROG 2005

PCN: 18596-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 DOTSERO EAST AND WEST PERCENT TIME:

PROJECT NO: IM0702-314                    

I-70 DOTSERO EAST AND WEST

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 07/25/2012 DATE TIME STARTED 05/15/2012

2710 WYCLIFF ROAD DATE LET 03/22/2012 DATE WORK BEGAN 05/15/2012

 DATE AWARDED 04/05/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/25/2012 DATE ACCEPTED

RALEIGH NC 27607     501 624 3688 DATE NOTICE TO PROCEED 05/15/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,296,454.94 PARTICIPATING $ $ 2,926,683.95

AWARD PROJECT AMT: 6,187,283.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -65,322.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

62.62%

2,353,804.59

2,926,683.95

2,926,683.95

2,861,361.32

$

$

$

$

3,942,650.35

0.00

3,942,650.35

0.00

3,942,650.35

-92,809.25

0.00

3,849,841.10

0.00

AMOUNT DUE 3,849,841.10 2,861,361.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,861,361.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.0 TIME ALLOW: 8/3/2012 ??:??:??

ORIG TIME ALLOW: 8/3/2012 ??:??:??
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Removal of Asphalt Mat (Planing) 6,077.000

4,444.000

202-00240  
 

25,548.000

SY  

4.30000 45,240.3010,521.000

19,109.20

0010 *Removal of Bridge Railing 1,732.000

786.000

202-00425  
 

4,000.000

LF  

5.97000 15,032.462,518.000

4,692.42

0015 *Removal of Portions of Present Structure (Class 1) 0.230

0.000

202-00450  
 

20.000

SY  

159.85000 36.770.230

0.00

0020 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

207.91000 0.000.000

0.00

0025 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

424.76000 0.000.000

0.00

0030 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

77.75000 0.000.000

0.00

0035 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

129.32000 0.000.000

0.00

0040 Truck (Dump) 0.000

0.000

203-01582  
 

24.000

HOUR

90.00000 0.000.000

0.00

0045 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

10.000

HOUR

78.83000 157.662.000

0.00

0050 Laborer 66.000

0.000

203-02330  
 

200.000

HOUR

33.83000 2,232.7866.000

0.00

0055 Erosion Log 0.000

0.000

208-00005  
 

100.000

LF  

3.98000 0.000.000

0.00
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

78.04000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

5.000

HOUR

35.20000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

77.68000 0.000.000

0.00

0075 Erosion Control Supervisor 0.000

0.000

208-00206  
 

20.000

DAY 

350.00000 0.000.000

0.00

0080 Wildlife Biologist 0.000

0.000

240-00000  
 

20.000

HOUR

120.00000 0.000.000

0.00

0085 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

2,614.000

CY  

48.87000 0.000.000

0.00

0090 Hot Mix Asphalt (Patching) (Asphalt) 92.000

0.000

403-00721  
 

100.000

SY  

234.86000 21,607.1292.000

0.00

0095 *Hot Mix Asphalt (Grading SX) (100) 7,613.100

33,268.980

403-34801  
 

47,000.000

TON 

43.23000 1,767,332.3240,882.080

1,438,218.01

0100 Asphalt Cement Performance Grade (PG 64-28) 416.360

1,845.390

411-03342  
 

2,600.000

TON 

769.00000 1,739,285.752,261.750

1,419,104.91

0105 Emulsified Asphalt (Slow-Setting) 1,408.500

4,140.200

411-10255  
 

21,284.000

GAL 

2.49000 13,816.265,548.700

10,309.10

0110 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000

SY  

14.53000 0.000.000

0.00
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 *Concrete Sealer (Calcium Nitrite) 47.000

0.000

515-00410  
 

200.000

SY  

30.18000 1,418.4647.000

0.00

0120 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000

CY  

1,229.58000 0.000.000

0.00

0125 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

855.12000 0.000.000

0.00

0130 *Rumble Strip 0.000

0.000

614-80385  
 

191,010.000

LF  

0.12000 0.000.000

0.00

0135 *Construction Surveying 0.800

0.000

625-00000  
 

1.000

L S 

1,972.59000 1,578.070.800

0.00

0140 *Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

199,491.33000 199,491.331.000

99,745.67

0145 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

13,150.60000 6,575.300.500

1,315.06

0150 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

607.000

GAL 

89.46000 0.000.000

0.00

0155 *Pavement Marking Paint (Waterborne) 131.900

533.000

627-00011  
 

800.000

GAL 

25.47000 16,935.00664.900

13,575.51

0160 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

7,094.000

SF  

12.34000 0.000.000

0.00

0165 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

52.000

SF  

23.51000 0.000.000

0.00
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Flagging 398.250

596.500

630-00000  
 

2,000.000

HOUR

23.00000 22,879.25994.750

13,719.50

0175 *Traffic Control Inspection 15.000

14.000

630-00007  
 

37.000

DAY 

82.06000 2,379.7429.000

1,148.84

0180 *Traffic Control Management 24.000

16.000

630-00012  
 

81.000

DAY 

762.00000 30,480.0040.000

12,192.00

0185 *Construction Traffic Sign (Panel Size A) 14.000

4.500

630-80341  
 

40.000

EACH

17.58000 325.2318.500

79.11

0190 *Construction Traffic Sign (Panel Size B) 47.500

10.000

630-80342  
 

120.000

EACH

29.31000 1,685.3357.500

293.10

0195 *Construction Traffic Sign (Panel Size C) 27.500

4.500

630-80343  
 

65.000

EACH

29.31000 937.9232.000

131.90

0200 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

281.35000 281.351.000

0.00

0205 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

2,930.78000 2,930.781.000

0.00

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

1,406.77000 2,813.542.000

0.00

0215 *Drum Channelizing Device 51.500

2.500

630-80360  
 

110.000

EACH

11.72000 632.8854.000

29.30

0220 *Drum Channelizing Device (With Light) (Flashing) 21.000

0.000

630-80363  
 

100.000

EACH

29.31000 615.5121.000

0.00



CONTID: C18596         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

50.000

EACH

29.31000 439.6515.000

0.00

0230 *Traffic Cone 200.000

0.000

630-80380  
 

500.000

EACH

1.17000 234.00200.000

0.00

0235 *Channelizing Device (Special) 5.000

7.500

630-80390  
 

100.000

EACH

43.38000 542.2512.500

325.35

0240 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

3.000

DAY 

326.51000 0.000.000

0.00

0245 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.500

0.000

630-85006  
 

9.000

EACH

4,319.97000 19,439.874.500

0.00

0250 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.000

630-85040  
 

3.000

EACH

5,861.56000 8,792.341.500

0.00

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

220,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Partnering 1,300.000

0.000

700-70011  
 

2,300.000

F A 

1.00000 1,300.001,300.000

0.00

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

317,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Fuel Cost Adjustment 0.000

-6,988.220

700-70016  
 

-6,900.000

F A 

1.00000 -6,988.22-6,988.220

-6,988.22

0275 F/A Asphalt Cement Cost Adjustment -7,769.900

-125,636.920

700-70019  
 

-133,406.820

F A 

1.00000 -133,406.82-133,406.820

-125,636.92
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 F/A On-The-Job Trainee Deck 0.000

0.000

700-70023  
 

3,200.000

F A 

1.00000 0.000.000

0.00

0285 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Repair 0.000

0.000

700-70130  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0430 Barricade (3 M-B) (Temp) CO 003 / MCR Line 02 0.000

0.000

630-80336  
 

0.000

EACH

220.00000 0.000.000

0.00

CAT 3,787,054.182,901,363.845,421,490.99CURRENT AMT0200 $ $ $

CAT NO0201 Safety Enhancement 

0295 *Removal of Curb 360.000

108.000

202-00201  
 

1,341.000

LF  

33.17000 15,523.56468.000

3,582.36

0300 *Removal of Fence 0.000

291.000

202-01000  
 

400.000

LF  

2.91000 846.81291.000

846.81

0305 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

1,076.000

LF  

2.32000 0.000.000

0.00

0310 *Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

1,498.000

LF  

3.07000 0.000.000

0.00

0315 *Removal of End Anchorage 0.000

0.000

202-01300  
 

19.000

EACH

196.81000 0.000.000

0.00

0320 *Sandblasting Reinforcing Steel 47.000

14.000

202-05100  
 

340.000

SY  

5.92000 361.1261.000

82.88
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0201 Safety Enhancement 

0325 *Reset End Anchorage 3.000

0.000

210-01200  
 

13.000

EACH

806.04000 2,418.123.000

0.00

0330 *Modify Guardrail 225.000

138.000

210-04030  
 

765.000

LF  

13.66000 4,958.58363.000

1,885.08

0335 *Adjust Guardrail 2,256.750

1,610.250

210-04200  
 

12,500.000

LF  

4.20000 16,241.403,867.000

6,763.05

0336 Added Item (Each)/ Guardrail Type 3 Wood Post / CO 003 
Line 03

0.000

0.000

900-00007  
 

0.000

EACH

34.30000 0.000.000

0.00

0337 Added Item (Each)/ Guardrail Type 3 Wood Block (6" x 
8") / CO 003 / Line 04

0.000

0.000

900-00007  
 

0.000

EACH

10.13000 0.000.000

0.00

0340 *Concrete (Patching) 2.080

0.000

601-06150  
 

100.000

SF  

37.74000 78.502.080

0.00

0345 *Structural Concrete Coating 136.100

0.000

601-40300  
 

843.000

SY  

3.63000 494.04136.100

0.00

0350 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

200.000

LB  

3.63000 0.000.000

0.00

0355 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,835.000

LF  

18.63000 0.000.000

0.00

0360 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

854.69000 0.000.000

0.00

0365 *Transition Type 3G 0.000

0.000

606-01370  
 

13.000

EACH

1,302.49000 0.000.000

0.00
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0201 Safety Enhancement 

0370 *Transition Type 3H 0.000

0.000

606-01380  
 

13.000

EACH

799.41000 0.000.000

0.00

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

7.000

EACH

2,009.02000 0.000.000

0.00

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

3,508.06000 0.000.000

0.00

0385 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000

LF  

127.15000 0.000.000

0.00

0390 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

2,623.000

LF  

95.29000 0.000.000

0.00

0395 *Bridge Rail Type 10M (Special) (SPECIAL) 179.500

53.750

606-11032  
 

474.000

LF  

199.34000 46,496.06233.250

10,714.53

0400 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

1,498.000

LF  

60.19000 0.000.000

0.00

0405 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000

LF  

58.14000 0.000.000

0.00

0406 Added Item (Foot)/ Fence Chain Link (Spec.) (92 Inch) 
Alternate / Line 01

0.000

0.000

900-00012  
 

808.000

LF  

69.15000 0.000.000

0.00

0410 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000

LF  

1.10000 0.000.000

0.00

0415 *Concrete Barrier (Temporary) 1,500.000

0.000

630-80370  
 

3,100.000

LF  

41.36000 62,040.001,500.000

0.00
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PCN: 18596-BID    ESTIMATE RUN 08/16/2012

PROJECT: IM0702-314                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:02

CUMULATIVE
AMOUNT

CAT NO0201 Safety Enhancement 

0435 F/A Fence Chain Link (Special) (60 Inch) / CO 003 / 
Line 05

0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 149,458.1923,874.71859,298.21CURRENT AMT0201 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0420 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,665.74000 1,665.741.000

0.00

0425 F/A Furnish Office Space 3,026.800

1,445.400

700-70035  
 

14,000.000

F A 

1.00000 4,472.204,472.200

1,445.40

CAT 6,137.941,445.4015,665.74CURRENT AMT0400 $ $ $

$ 3,942,650.312,926,683.95$6,296,454.94$CURRENT AMTPROJECT TOTAL


